
Energy Plan Timeline
Processes
Staff Review
Jan 16th - Jan 30th
Data Collection
Jan 30th - Feb 13th
Task Force Visioning
Feb 10th - May 4th
Data Review
Mar 5th - Mar 11th
2nd Staff Review
Apr 15th - May 4th
Plan Finalization
May 4th - May 29th
Jan 1st
Jan 15th
Feb 1st
Feb 15th
Mar 1st
Mar 15th
Apr 1st
Apr 15th
May 1st
May 15h
Jun 1st
Jun 15th
Jul 1st
Milestones
1st Draft to County Executive Jan 25th
Press Release Feb 15th
1st Task Force Meeting Feb 10th
CDBG Committee Meeting Feb 9th
2nd Task Force Meeting Mar 9th
2nd Draft to County Executive
Outreach Mar 25th
3rd Task Force Meeting Apr 13th
Outreach
4th Task Force Meeting May 4th
CDBG Committee Meeting May 10th
Outreach
Final Plan to County Executive
Final Plan to County Board
County Board Meeting
Press Release